

Task	Weeks	24.feb	03.mar	10.mar	17.mar	24.mar	31.mar	07.apr	21.apr	28.apr	04.mai	Total
		1	2	3	4	5	6	7	9	10	11	
Project Setup		40										40
UI Wireframes (mobile + large)			20	20								40
Branding			10									10
Create Github repo			8									8
Static HTML/CSS				20	20							40
Listing Features (cards,list)					20	10						30
Bid Functionality (JS)						20	20					40
Authentication(Login/Register)							20					20
Testing & Debugging								20	20			40
Deployment & Delivery										8	8	16
<b>Total</b>		40	38	40	40	30	40	20	20	8	8	<b>300</b>











